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NRC-HO- 13-C-10-0035
NRC-HO-13-T-10-0001

Modification #6

Task order NRC-HQ-13-T-10-0001 under contract NRC-HQ-13-C-10-0035 is hereby
modified as follows:

1. The Price Schedule is revised to increase the level of effort for the following labor
categories, per contractor proposal dated 12/23/14 for Item 1 " 0 th Floor
Upgrades for SCIF installations" for $4,456.30 and contractor proposal dated
12/23/14 for "Additional Services for TWFN 4 th Floor" for $5,399.78:

SR. PROJECT MANAGER
SR. DESIGN/ARCHITECT/SR. DESIGNER
ARCHITECT

JR. DESIGNER/DRAFTER
MEP PROJECT MANAGER

MEP ENGINEER

Section A.5 Price Schedule hereby incorporates the following changes:

SEST. EST.
ICLIN ILABOR CATEGORY I HRS RATE TOTAL
4002 SR. PROJECT MANAGER

4003 SR. D-ESIGN/ARCHITECT/SR. DESIGNER

4004 ARCHITECT

4006 JR. DESIGNER/DRAFTER

4009 MEP PROJECT MANAGER

4011 MEP ENGINEER
-I

NOT-TO-EXCEED TOTAL OF MOD 6 $9,856.08
INCREASE [1[9860

2. Section A.4 Consideration and Obligation-Task Orders (AUG 2011) is hereby
revised as follows:

(a) The ceiling of this order for services is $599,629.41. This amount will
increase as follows should the optional tasks and optional periods be exercised:

Task 1:
Base Period: $203,185
Option Period 1: $200,892.23 Exercised

Optional Task 2:
Option Period 2: $80,880.75
Option Period 3: $83,307.17

Optional Task 3: Exercised
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NRC-HQ-13-C-10-0035
NRC-HQ-13-T-10-0001

Modification #6

Option Period 4: $195,552.18 Exercised

(b) This order is subject to the minimum and maximum ordering requirements
set forth in the contract.

(c) The amount presently obligated with respect to this order is $599,628.37.
The obligated amount shall, at no time, exceed the order ceiling as specified in
paragraph (a) above. When and if the amount(s) paid and payable to the
Contractor hereunder shall equal the obligated amount, the Contractor shall not
be obligated to continue performance of the work unless and until the Contracting
Officer shall increase the amount obligated with respect to this order, in
accordance with FAR Part 43 - Modifications. Any work undertaken by the
Contractor in excess of the obligated amount specified above is done so at the
Contractor's sole risk and may not be reimbursed by the Government.

(d) The Contractor shall comply with the provisions of FAR 52.232-22 -
Limitation of Funds, for incrementally-funded delivery orders or task orders.

3. A summary of obligations through this modification is below:

Basic Award $ 200,000.00
Modification #1 $ 0
Modification #2 $ 357,933.50
Modification #3 $ 0
Modification #4 $ 8,405.83
Modification #5 $ 23,432.96
Modification #6 $ 9,856.08

Total $ 599,628.37

This modification obligates $9,856.08 in FY15 funding.

All other terms and conditions remain unchanged.
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